SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:22PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 432 Const Calendar Day: 479 Date: 26-Sep-2013 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  04:15pm Break: 00:30 Over Time: 00:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM
Precipitation none Condition Rain

Working Day If no, explain:

Diary: Dispute
Work description.
Thursday, September 26, 2013 .
DAY 3: Surveying the Tower Shafts for Paint Damage
QA, Ross Stuart & | resumed our survey of the paint damaged areas of the Tower following a meeting with
Aaron Prchlik & Mohammad Awal at the site of the Pier W2 regarding the Tower punch list items.
Stuart 7 | climbed up to strut elevations 99, 109, 119, 123, 127, and 131. As indicated yesterday, | was
assigned the task of documentation & logging of the photos while Stuart the task of photography of all
damages, stains, and blemishes.
Attached, | have included 10 photos that | took during this inspection, but for a thorough study of our work,
please refer to Mr. Stuart’s photos. In addition, attached there are scanned copies of my field notes that
would assist the reader in deciphering the photos taken by Mr. Ross Stuart.
CCC'’s four man crew performed the following task during our survey:
*Working on the ladders from elevation 143 to 89: This work consists of performing SSPC-SP1, SP2,
SP3, and painting of the brackets that connect the interior/exterior ladders to the strut plates & Tower
shafts.
Once | was done with the survey. | left the site at 14:15, passing Luis Ventura & Francisco at elevation
65.
For the details of the paint work accomplished by the CCC painters, please refer to Mr. Stuart’s report.
*The survey of the strut levels that are above the deck is now complete and we will move on to the strut
levels below the deck tomorrow.
04-0120F4 Bid Iltem: 078 T-LO2-ENE.O078 Tower Lift 02 External Paint Tower NE
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM Luis ventura 8.00 0.00 0.00 8.00 []
Painter JNM FRANCISCO SERRANO 8.00 0.00 0.00 8.00 D
Painter JNM CLYDE PARKER 8.00 0.00 0.00 8.00 D
Painter APP BRANDON GAYA 8.00 0.00 0.00 8.00 D
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name: Soheilifard, Saman

Diary #: 432 Date: 26-Sep-2013

Thursday

04-0120F4 Bid Item: 081
CERTIFIED COATINGS COMPANY

0-000-000.081

CLEAN AND PAINT CABLE SYSTEM

CCO-079 Bid Item: 001
CERTIFIED COATINGS COMPANY

T-MEP-ALS.079

Tower Base MEP

CCO-079 Bid Item: 001
AMERICAN BRIDGE/FLUOR, A JV

T-MEP-ALS.079

Tower Base MEP

CCO-298 Bid Item: 001
CERTIFIED COATINGS COMPANY

0-RHB-EFA.298

IERBYS Rehabilitation

Attachment
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